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DD Fiber Tracker Schedule

• Fiber Tracker Mechanical Assembly
u Critical path is ribbon mounting

s Can mount 4/day with extended shifts (270 to do, C1,2,4,5,6,7,8)
– Looking into alternate adhesive - 6/day (ribbon fab can keep up)

• Adds contingency to schedule
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• VLPC Cassettes
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• Waveguides


